

Project Planning Phase
Project Planning

Date	12 February 2026
Team ID	LTVIP2026TMIDS36203
Project Name	Strategic Product Placement Analysis: Unveiling Sales Impact with Tableau Visualization
Maximum Marks	5 Marks

Sprint-1 (12 Feb – 14 Feb 2026)

Focus: Data Preparation & Planning

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Import and understand sales dataset for analysis	3	High	Hemanth Kumar
Sprint-1	Data Cleaning	USN-2	Clean and structure dataset for visualization	4	High	Seesa Jagadeesh
Sprint-1	Dashboard Wireframe	USN-3	Design dashboard layout and KPIs	3	High	Jahnavi (Team Lead)

Sprint-2 (14 Feb – 16 Feb 2026)

Focus: Dashboard Development in Tableau

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Update Set Management	USN-4	Create charts for sales by region and category	4	High	Yogitha
Sprint-2	KPI Metrics	USN-5	Develop total sales, profit & placement impact metrics	3	High	Jahnavi
Sprint-2	Filters & Interactivity	USN-6	Add filters for dynamic analysis	3	High	All

Sprint-3 (17 Feb – 20 Feb 2026)

Focus: Integration, Testing & Finalization

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
---------------	--------------------------------------	--------------------------	--------------------------	---------------------	-----------------	---------------------

Sprint-3	Dashboard Publishing	USN-7	Publish dashboard on Tableau Public	3	High	Hemanth Kumar
Sprint-3	Web Integration	USN-8	Embed Tableau dashboard using Flask	4	High	Seesa Jagadeesh
Sprint-3	Testing & Documentation	USN-9	Test dashboard accuracy & prepare documentation	3	High	All

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	3 Days	12 Feb 2026	14 Feb 2025	10	12 Feb 2025
Sprint-2	10	3 Days	14 Feb 2025	16 Feb 2025	9	16 Feb 2025
Sprint-3	10	3 Days	17 Feb 2025	20 Feb 2025	10	20 Mar 2025

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$